CERES DATA MANAGEMENT ACTION ITEMS 5/14/97

Milestones due: (2) SS 11.0; (3) SS4.1-4.4, 7.1, 8.0, 10.0; (4) SS 1.0

May 28-29/97 EOS Mission Ops. mtg at GSFC

TRMM Sim #3 planned for week of June 10-12

Standing Committee Reports

Responsibilit

Travers/Lee/Direskeneli/
Harbison

Announcements:
5/1/97:
5/14/97: EOS-AM IST testing, 5/15/97 @ 11 a.m.
5/14/97: Codine job scheduling class, 5/21/97
5/14/97:
5/14/97: ECS demo at GSFC 5/29
5/14/97:
Item Committee
1. DAACI/ECS Interfaces
2. Science Computing Facility

Toolkit

System Issues
Metadata

ESDTs

QA

Mackey

Mackey/Fan

Fan

Mitchum

Geier

Date
5/14/97

5/14/97

5/1/97

5/14/97

5/14/97

5/1/97

Status

Comments due tomorrow on ICD’s. Samantha used for TRMM Sim #2 pro-
cessing. ECS testbed training and check-out underway.

Lightning installed and configuration underway. Still need FDDI connections.
Tape_archive available for storing/archiving large data sets.

New version released, but use for testing only.

Ongoing development. Need product specific metadata from each subsystem.

Latest issue of ESDT's out last week. Good discussion of production process-
ing/job submittal issues during 5/12 meeting at DAAC.

Planning QA meeting at JPL in June/July.
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5.01

5.02

5.03

5.04

5.05

5.06

Committee
Documentation Guidelines

Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Simulated CERES data sets

Instrument

ERBE-like

CERES DATA MANAGEMENT ACTION ITEMS 5/14/97

Responsibilit

Travers

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Currey/Neely/Cady/Flug/
Liu

Lee

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rpdoer/Kibler

Kibler/Robbins/Chang

Date
5/14/97

5/14/97

5/14/97

5/14/97

4/2/97

5/14/97

5/14/97

Status

Bulletin posted on delivery memo. Sample test plan ready for evaluation and
bulletin will be prepared as overview.

Had the Sim #2. Working improved procedures. Documenting list of discrep-
ancies on screens. Did not send command load and e-mail doesn’t work.
Snap file transfers worked smoother and HK screens were readable.

Working 1553/1773 connection between instrument and spacecraft. Working
MATLAB model interface.

DX evaluations of BDS and IES working well. Working higher-resolution coast-
line map.

Decide on ES-8 re-runs to generate new format. Do the 10/7/86 day with all
modes for SCF testing. Rest of month for DAAC testing.

Processed all level 0 production and quick-look data from TRMM Sim #2. Now
analyzing discrepancies in both software and instrument. Overall, simulation
went well and data looks great!

Preparing for DAAC delivery. Working parallel evaluation of discrepancies in 4-
month test cases run at DAAC.
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5.08

5.09

5.10

511

Committee
Clouds

Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 5/14/97

Responsibilit

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Cahoon/Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
5/14/97

5/14/97

5/14/97

5/14/97

5/14/97

Status

Dramatic speed-up in footprint convolution! Working alternative approach to
CRH update.

Successful implementation of metadata wrapper into SSF HDF product. Sub-
mitted R.2 versions of surface flux algorithms to CERESIib.

Added SMOBA ozone data to regrid MOA. Investigating usage of SSF param-
eters in SARB (Surface elevation, skin temperatures, cloud overlap).

Working metadata additions to products. Debugging navigation routines for
Canadian GOES data. Working interpolation and averaging of visible optical
depth.

Completed testing with SGI/F90 beta compiler. Still problems, but looks prom-
ising for 7.2 version due imminently. Released Readmeta and Readheader
routines.
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